



Direct Line 0370 779 7200

Reference C.J009112.01

Date 26 September 2023

Email major.schemes@hants.gov.uk

Dear Sir/Madam,

A27 Cams Hill – Works Letter

I am writing to update you on plans for the Transforming Cities Fund A27 Cams Hill Improvements works.

Starting in late September, Mildren Construction Ltd, the main works contractor, along with their sub-contractors, will be present on site to establish the site compound within Cams Hall Estate and perform site clearance activities between Cams Hall and the intersections of Downend Road and Shearwater Avenue.

As a result, there may be an increased presence of heavy goods vehicles entering the Cams Hall Estate during this period. Delivery times will be carefully scheduled to avoid peak hours as much as possible, in order to minimise any inconvenience or disturbance.

During the month of October, Phase 1 of the main construction project will begin. The focus of this phase will be the removal of the central reservation between Cams Hall Estate and the junction with Downend Road and Shearwater Avenue. During this phase both east and westbound directions will only be operating a single lane between Delme Roundabout and the junction with Downend Road and Shearwater Avenue while the removal of the central reservation takes place. Details of the traffic management plan during this first phase will be available on the webpage in Mid-October.

It is important to note that traffic management measures will be considerably reduced during the Christmas period. Please refer to the webpage for updated information closer to the time.

The upcoming project will involve various stages of work, such as drainage improvements, the construction of footpaths and cycle lanes, enhancements to crossing points, the addition of traffic signals and a bus priority lane on the westbound Cams Hill approach to Delme Roundabout.

As we progress through these phases, we will also complete resurfacing and finalise landscaping.

To optimise efficiency and minimise construction time, some phases will be carried out simultaneously.

To keep the public informed, we will regularly update the project webpage with details relating to phasing dates and traffic management plans two weeks before each phase begins. Additionally, advanced warning signs will be posted on-site to provide further notice.

For a comprehensive overview of our project, please visit our scheme web page and review the contractor presentation, which outlines our work phasing, working hours, and an indicative schedule. More detailed construction information, including specific dates and traffic management details, will be continually updated throughout the construction period.

Please note that the works are weather dependent and may need to be re-arranged at short notice, this information will be available via advanced warning signs on the road prior to the works commencing.

The nature of the work may cause some disruption and inconvenience however, every effort will be made to keep this to a minimum. We would ask that you allow more time for your journey.

Please email any enquiries regarding these works to major.schemes@hants.gov.uk with the subject line marked as 'A27 Cams Hill Improvements'.

Please see our scheme webpage for further information, including scheme details presentation: <https://bit.ly/A27-cams-hill-scheme> or via the QR code below;



Yours sincerely,



Gemma
Principal Engineer
Capital Delivery
Universal Services